

Weekly Progress Report

Refactoring Detection Project - Week 6 progress update for the Monday research supervisor meeting

1. Overview

During Week 6, the team moved from individual UI implementation into review, verification, and integration planning. The main work was creating pull requests, assigning reviewers, testing each other's code, merging reviewed work into the shared `ui_panel` branch, and preparing the complete UI Panel for a full runIDE test. The team also kept the weekly website files updated and prepared for the next phase of the project, including starting Overleaf work next week.

The Week 6 progress is based on the Week 6 meeting notes and the Week 6 slide deck. These materials show that the project is now focused on code review, branch integration, final panel testing, and documentation updates.

2. Weekly Progress Summary

Area	Progress Made
Implementations	All team members were able to push their code to their own feature branch and create a pull request for review.
Code review	After creating pull requests, team members tested someone else's code to check whether the implementation worked correctly.
Merge process	After review, team members began merging accepted changes into the shared <code>ui_panel</code> branch.
Testing	The team planned a full runIDE test of the new UI Panel using the ZIP file installed in the IntelliJ sandbox.
Website and files	Weekly files and website content were updated so the project record stays organized.
Next phase	Overleaf work is planned to begin next week as the project starts moving toward paper/report preparation.

3. Meeting Context and Completed Tasks

In the sixth meeting, the team discussed how to move the UI Panel implementation from individual branches into the shared `ui_panel` branch. The meeting focused on pull requests, assigning reviewers, testing code, and making sure that the final integrated panel is reviewed before Dr. AlOmar examines it.

- Team members were reminded to email Dr. AlOmar whenever they will miss a meeting.
- Overleaf work was planned to start next week.
- Each member was asked to create a pull request so their branch changes could be reviewed before integration.
- Reviewers should be assigned for each team member's branch.
- Branches should only be integrated after successful review.
- The full UI Panel must be tested with the ZIP file installed using runIDE before the final version is pushed.
- Team members were asked to send Amaro Week 5 progress so he could keep the website updated.

4. Implementation Division

The team continued using the same UI section ownership from the implementation phase. Each member was responsible for one part of the redesigned UI Panel, making it easier to review and merge work in smaller sections.

Team Member	UI Section	Purpose of the Section
Jake	Multiple clone UI	Handles the case where more than one clone is detected and lets the user decide what to do with each clone occurrence.
Amaro	Explanation section	Shows clone type, file location, pasted code location, line numbers, selected ranges, and suggested method information clearly.
Juliana	Diff preview	Shows the original duplicate code and the proposed extracted replacement in a cleaner, easier-to-read view.
Dhir	AI Trust / validation	Shows the AI Trust score, validation components, trust level, and states such as verifying, passed, or failed.
Fin	Buttons / actions	Handles Apply, Reject/Cancel, Open/Edit code, View details, and disabled Apply behavior when validation fails.

5. Pull Request and Review Workflow

The team agreed to use pull requests and reviewer assignments so the final UI Panel is checked before integration. This workflow helps avoid merging untested changes and makes it easier to fix conflicts before the shared branch is updated.

Step	Action	Why It Matters
1. Finish branch work	Each member finishes and tests their assigned UI section on their own branch.	Keeps work organized and separated by feature.
2. Push branch	Each member pushes their feature branch to GitHub.	Makes the code available for team review.
3. Open pull request	Each member opens a pull request into the ui_panel branch.	Creates a clear review space before merging.
4. Assign reviewer	A reviewer is assigned for each pull request.	Makes sure someone checks the code and behavior.
5. Fix issues	The branch owner fixes any conflicts, bugs, or requested changes.	Improves quality before integration.
6. Merge	Accepted pull requests are merged into ui_panel.	Combines reviewed work into the shared UI Panel.
7. Final review	After integration, Dr. AlOmar reviews the final UI Panel.	Provides supervisor review after the team finishes the combined version.

6. Testing and Verification Updates

During the team meeting, the team tested code and divided verification tasks before merging the sections together. Amaro's explanation section and Fin's buttons section were verified. The team was waiting for Juliana and Jake to push their code and create pull requests, while continuing to check each section before merging everything together.

Testing Area	Week 6 Status	Next Action
Explanation section	Verified during team testing.	Keep ready for integration and resolve any merge conflicts if needed.
Buttons / actions	Verified during team testing.	Keep ready for integration and confirm disabled/apply behavior after full panel merge.
Multiple clone UI	Waiting for code to be pushed and pull request to be created.	Review once the pull request is available.
Diff preview	Waiting for code to be pushed and pull request to be created.	Review once the pull request is available.
AI Trust / validation	Needs to be checked with the integrated panel.	Confirm layout and validation states after merge.
Full UI Panel	Must be tested with the ZIP file installed using runIDE.	Run final integrated panel in the IntelliJ sandbox.

7. Website and Documentation Updates

The project website and weekly files remain part of the team workflow. Team members were asked to send Amaro their Week 5 progress and collaboration notes so the website could be updated with the correct reports, notes, slides, collaborators file, and related documents.

- Keep the website updated with the newest weekly files.
- Make sure collaboration summaries are sent to Amaro on time.
- Keep screenshots and progress updates available for the team.
- Prepare for Overleaf work next week as the project moves toward paper writing and final documentation.

8. Main Issues and Decisions This Week

Topic	Decision / Issue	Impact
Meeting attendance	Members should email Dr. AlOmar when they will miss a meeting.	Improves communication and keeps the supervisor informed.
Pull requests	Each member should create a pull request for their branch.	Allows code to be reviewed before merging.
Reviewers	A reviewer should be assigned to each branch.	Creates accountability for code checking.
Integration	Branches should be merged only after successful review.	Reduces conflicts and protects the shared branch.
runIDE test	The full panel must be run with the ZIP file installed using runIDE.	Confirms the integrated UI works in the real plugin environment.
Overleaf	Overleaf work begins next week.	Moves the project toward final paper/report preparation.

9. Immediate Next Steps

- Juliana and Jake should push their code and create pull requests when ready.
- Assign reviewers for each pull request.
- Complete review and verification tasks before merging into ui_panel.
- Merge accepted pull requests into the shared ui_panel branch.
- Run the full UI Panel through runIDE with the ZIP file installed.
- Send remaining Week 5 collaboration updates to Amaro for the website.
- Begin Overleaf work next week.

10. Conclusion

Overall, Week 6 focused on moving the project from separate feature implementation into review and integration. The team confirmed the pull request workflow, assigned review responsibilities, tested verified sections, and prepared to merge reviewed changes into the shared ui_panel branch. The next focus is to finish remaining pull requests, run the full integrated panel with runIDE, keep the website updated, and begin Overleaf work next week.