

Second Meeting Notes

Research meeting with Dr. AlOmar - Monday, May 25, 2026

Meeting Focus

The main goal of this second meeting was to present Week 1 progress, review the selected prototype direction, and plan the next steps for testing the tool and improving the UI.

- Present the team's understanding of each agent's functionality.
- Review the progress slides and upload the presentation to OneDrive.
- Present Dhir's prototype and discuss why it was a strong design direction.
- Present Amaro's Summer Research Website for progress tracking.
- Move team communication away from the personal group and use only the SPARK channel.
- Create a new private voice channel inside SPARK.

Technical Setup and Tools

- Run and test the AntiCopyPaster tool during the week.
- Read the generated log files and look for information that can improve the UI design.
- Watch the setup_gemini video to learn how to generate a free Gemini API key.
- Watch the tool demo video to understand how to use the program correctly.
- Explore IntelliJ design patterns so the UI prototype feels more familiar inside IntelliJ.
- Upload useful resources and documents to the team OneDrive.

Team Tasks

Task	Area	Description
Task 1	Confidence score	Brainstorm a confidence score based on usefulness, compilation, testing, and number of refactoring attempts.
Task 2	Run and test code	Run the tool, test its behavior, and check logs for UI-relevant information.
Task 3	Website updates	Add team members' work to the website and keep it updated weekly.
Task 4	Files and documents	Prepare and upload weekly slides, notes, reports, collaboration files, and other needed documents.
Task 5	Setup resources	Watch setup_gemini and the tool demo, then upload useful resources to OneDrive.
Task 6	UI research	Explore IntelliJ design and collect ideas to make the prototype feel more like the IDE.

Website and File Organization

- The updated website was pushed to a new branch on Dr. AlOmar's GitHub repository.
- The website is currently hosted at: <https://se4airesearch.github.io/clone-summer2026/>.
- The website will track weekly progress and organize important project files.

- Amaro will keep updating the website and prepare the files it contains.
- Website files include slides, meeting notes, reports, collaboration files, and other documents if needed.
- All Week 1 files were already uploaded to the team OneDrive.

UI Design and Confidence Score Work

- Use the same base design from Week 1 to keep the project consistent.
- Use testing and log information to decide what should be shown in the UI.
- Dhir and Juliana will work on the confidence score section.
- The confidence score may be based on usefulness, compilation, testing, and refactoring attempts.
- Possible UI improvements include loading screens, error pop-ups, refactoring attempt status, and better API key handling.
- On Friday, the team will share testing results and UI improvement ideas.

Immediate Next Steps

- Run the tool and continue testing it during the week.
- Read log files and collect UI-relevant information.
- Continue improving the prototype based on IntelliJ design patterns.
- Finish the confidence score ideas and decide how it should appear in the interface.
- Keep the hosted progress website updated with weekly files.
- Use SPARK as the main communication channel for team coordination.