

Collaborators - Week 10

Refactoring Detection Project - Team Contribution Summary

Purpose

This document summarizes the Week 10 collaboration work for the CLONE / AntiCopyPaster refactoring detection project. Week 10 focused on final deliverables, final paper and presentation preparation, user-study results, website completion, demo review, and project wrap-up.

Week 10 Progress Context

Area	Shared Progress
Demo Videos	The team reviewed the long demo and kept the final demo materials organized. Demo videos were completed and uploaded on OneDrive and the website.
Overleaf Paper	The team reviewed the final research paper in Overleaf, continued completing individual paper sections, prepared the conclusion after the user-study graph was added, and planned a final proofread.
User Study Results	Current Google Forms responses were reviewed. The team planned to finish collecting all answers, create graphs from the user-study data, and add the results visuals to the report.
README and GitHub	The README update was completed and pushed on the ui-panel branch, with plans to merge it after feedback and final review.
Website and Files	The project website and 10-week progress archive were completed, with final report, presentation materials, UI images, demo videos, and weekly documentation organized in one place.

Shared Team Work

- Reviewed the long demo and identified any remaining changes needed after advisor feedback.
- Reviewed the research paper in Overleaf and continued finishing individual paper sections before the final review.
- Reviewed current Google Forms answers and prepared to complete the user-study results section with graph visuals.
- Prepared the final conclusion after the user-study graph was added to Overleaf.
- Planned to merge the updated README from the ui-panel branch after receiving final feedback.
- Organized final documentation, final presentation materials, demo links, UI images, user-study results, and website files.

Individual Contributions

Team Member	Week 10 Contribution Summary
Amaro Da Luz	Completed the final report and presentation materials, summarized user feedback, created/organized results visuals, organized the final demonstrations, UI images, and weekly documentation, and completed the 10-week progress archive and project website. Amaro also continued the usual file organization, website updates, final documentation support, and planned to create the user-study graph from the Google Forms data.
Juliana Pimentel	Completed her assigned paper section, supported final UI/demo verification, and contributed to the review of the long demo and final deliverables. Her previous screen-recording and UI-verification work continued to support the website, final report, and demo materials.
Dhir Rana	Completed his assigned paper section, especially supporting the New Features and AI Trust/validation documentation. He also participated in final Overleaf review, user-study review, and final proofreading preparation.
Fin Naughton	Completed his assigned paper section, including workflow-related content. He continued supporting the final paper review and helped ensure the workflow explanation was ready for the final report.
Jake Stinton	Completed his assigned paper section and was assigned to write the conclusion after the user-study graph was uploaded to Overleaf. He also supported the final paper review and proofreading plan.

Final Deliverables and Task Division

During Week 10, the team focused on closing all final deliverables and preparing the project for submission and review. Most of the remaining work centered on finalizing the paper, confirming the demo materials, completing the website, adding user-study results, and merging documentation updates.

Task	Owner(s)	Expected Work / Status
Final Report and Presentation	Amaro Da Luz	Completed the final report and presentation materials and organized them for the website and shared documentation archive.
User Feedback Graph	Amaro Da Luz	Use the completed Google Forms responses to create the final graph and add the results visuals to Overleaf.
Website Changes	Amaro Da Luz	Continue final website changes and push them to GitHub either later in the day or the following morning.
Overleaf Sections	Everyone	Finish adding every detail needed to individual paper sections by Thursday so the full paper can be reviewed and proofread again.
Conclusion	Jake Stinton	Write the conclusion after the user-study graph is uploaded to Overleaf.
Long Demo	Team / Juliana / Amaro	Review the long demo and complete any changes requested after advisor feedback. Keep the final demo materials ready for the website and deliverables.
README Merge	Amaro Da Luz / Team	After feedback, merge the README update from the ui-panel branch into the final repository workflow.
Final Review and Proofread	Everyone	Review the full Overleaf paper, address remaining feedback, check references to figures and tables, and complete final proofreading.

Week 10 Deliverable Status

Deliverable	Status
Demo Videos	Done and uploaded on OneDrive and the website.
Overleaf Paper	Done/uploaded for review, with final section details, conclusion, graph insertion, and proofreading remaining as final polish.
README	Done and pushed on the ui-panel branch on GitHub.
Website and Files	Website completed and pushed on GitHub, with all weekly documentation and final files organized and up to date.
User Study Results	Google Forms responses reviewed; final graph and results summary to be added to the paper.

Collaboration Summary

Week 10 was the final consolidation week for the CLONE project. Amaro carried the majority of the final deliverable work by completing the final report and presentation materials, organizing user feedback visuals, updating the project website, and finishing the 10-week archive. The rest of the team completed their individual sections in the paper and supported final review tasks, including the long demo review, Overleaf revision, user-study results review, README merge planning, conclusion writing, and full-paper proofreading. The week focused on making sure all project materials were complete, organized, and ready for final review.