

Weekly Progress Report

Refactoring Detection Project - Week 10 final progress update and wrap-up

1. Overview

Week 10 was the final wrap-up week for the CLONE / AntiCopyPaster UI work. The team moved from implementation and testing into final delivery: completing the report and presentation materials, reviewing the long demo, finalizing the Overleaf paper, organizing the user-study results, updating the project website, and preparing the README work from the ui-panel branch for merge.

The Week 10 slides summarize the final deliverables as completed or uploaded: demo videos, Overleaf materials, README updates, and the website/files archive. The meeting also focused on completing the remaining paper sections, adding the user-feedback graph to Overleaf, writing the conclusion, responding to feedback from Dr. AlOmar, and doing one final review and proofread of the paper before submission.

2. Weekly Progress Summary

Area	Progress Made
Demo videos	The demo videos were completed and uploaded on OneDrive and the website. The long demo was reviewed and will be finalized after any additional feedback from Dr. AlOmar.
Overleaf paper	The final paper was reviewed in Overleaf, with each team member completing their assigned section. Remaining work included adding graphs, writing the conclusion, addressing comments, and proofreading.
README	The README update was completed and pushed on the ui-panel branch on GitHub, with the remaining step being merge after feedback/review.
Website and files	The website was completed and pushed on GitHub, with all weekly files, final documentation, demos, UI images, and the 10-week progress archive organized.
User-study results	Google Forms responses were reviewed, and the collected data was prepared for graphs to be added to the final report.

3. Final Deliverables Completed

A major Week 10 focus was turning the previous weeks of implementation, testing, and documentation into a complete final package. Amaro completed the final report and presentation materials, summarized user feedback and added results visuals, organized the final demonstrations, prepared UI images and weekly documentation, and completed the 10-week progress archive and project website.

The final website now serves as the central hub for the work. It includes the main project page, team information, resource links, final report materials, demo videos, UI screen captures, weekly files, and the complete progress archive. This makes the project easier to review because the final paper, demos, screenshots, README, and weekly evidence are available in one organized location.

Deliverable	Week 10 Status / Notes
Final report	Completed and prepared for final review; user-study graphs and conclusion were the remaining paper polish items.
Final presentation	Prepared with Week 10 progress, final deliverable status, and a closing thank-you slide.
Short and long demos	Uploaded to OneDrive and website; long demo to be adjusted if advisor feedback requires changes.
UI images	Final light-mode UI screenshots and full panel images organized for the report, README, and website.
README	Completed on the ui-panel branch with CLONE UI documentation and screenshot references; merge pending final approval.
Website	Completed as a final project hub and progress archive; pushed to GitHub.

4. Meeting Discussion

The Week 10 meeting reviewed three main items: the long demo, the Overleaf research paper, and the current Google Forms responses from user testing. The team needed every tester response by the end of the day so the data could be converted into graphs and added to the Experimental Results section. After the graph is uploaded to Overleaf, the conclusion section will be written and the paper will move into final review.

The team also discussed the final website changes, the README merge from the ui-panel branch, and the need to complete any remaining long-demo edits after receiving feedback from Dr. AlOmar. Everyone was asked to finish adding details to their paper sections by Thursday so the group could do a final full-paper review and proofread.

Discussion Topic	Outcome / Next Action
Long demo	Reviewed current version; finalize after advisor feedback if any change or additional content is needed.
Overleaf paper	Review assigned sections, finish details by Thursday, add user-study graph, write conclusion, and proofread the full paper.
Google Forms	Collect all remaining user responses by the end of the day and convert the results into graphs for the report.
Website	Finish final website changes and push them later in the day or the following morning.
README	Merge the README update from the ui-panel branch after review.

5. Paper and User-Study Results

The final paper work focused on converting implementation evidence and user feedback into a complete research narrative. Each team member completed their section of the paper, while the final Results section depended on the Google Forms responses. The results graphs were planned to summarize user experience, most useful UI features, and feedback on CLONE's review and validation workflow.

After uploading the graph to Overleaf, Jake was assigned to write the conclusion. The conclusion should connect the main findings back to the goal of CLONE: helping developers understand duplicated code, review proposed Extract Method refactorings, interpret validation evidence, and keep control over the final decision.

Paper Area	Week 10 Status
Individual sections	Completed by the assigned team members, with final details to be added before the full review.
Experimental results	Google Forms responses reviewed; graphs prepared from tester feedback for the final report.
Conclusion	To be written after the user-study graph is uploaded to Overleaf.
Proofreading	Full paper review and proofread planned after all sections and figures are complete.

6. Website, Files, and Documentation

The Week 10 website work finalized the project archive. The site now provides a complete view of the project instead of only weekly progress. It includes the main page, team information, resource page, final report area, long demo video, short demo or screen capture resources, UI screenshots, weekly progress files, and links to documentation.

This work is important because the final submission is easier to evaluate when the paper, demos, README, results, screenshots, and weekly progress files are connected in one place. The website also documents the full timeline of the 10-week development process, from initial UI planning to final demos and user-study results.