

Collaborators - Week 8

Refactoring Detection Project - Team Contribution Summary

Purpose

This document summarizes the Week 8 collaboration work for the CLONE / AntiCopyPaster refactoring detection project. The week focused on final UI fixes, Overleaf paper expansion, user-testing preparation, website/file organization, and documentation for the final deliverables.

Week 8 Progress Context

Area	Shared Progress
UI Fixes	The team finished and verified several remaining panel fixes. Juliana and Dhir worked directly on UI fixes, with Juliana completing the majority of the final panel adjustments.
Overleaf Paper	Everyone added more detail to their individual paper sections. The paper was expanded with the new Workflow and How to Use sections, plus more explanation in the New Features subsections.
Images and Figures	Feature screenshots were prepared for the paper. Amaro created the full UI panel image, and Juliana planned to provide a screen recording so screenshots could be added to the website and final report.
Website and Files	Amaro continued the usual website and file-organization work, keeping the website updated and ensuring weekly materials were uploaded and organized for the team.

Shared Team Work

- Expanded the final Overleaf paper by adding more detail to each assigned section.
- Worked toward completing the Header, Abstract, Introduction, Problem Statement, New Features, Workflow, and How to Use sections before the next meeting.
- Prepared to run CLONE fully with available API tokens so the final UI behavior could be verified again.
- Planned screen recordings and IntelliJ light-mode screenshots for the website and New Features section of the report.
- Divided remaining tasks across the team so final UI fixes, paper writing, and documentation could progress in parallel.

Individual Contributions

Team Member	Week 8 Contribution Summary
Amaro Da Luz	Continued the usual website, file organization, and documentation work. Worked on the Header and Abstract, the Problem Statement, and the project website. Created the full UI panel image for documentation and helped organize the final paper/report materials. Also planned with Juliana to buy tokens and fully run the tool again for final verification.
Juliana Pimentel	Worked heavily on the final UI panel fixes and completed the majority of the remaining adjustment work. Collaborated with Jake on the How to Use section and planned to record the tool running so screenshots and video evidence could be added to the website and final report. Also planned to help Fin resolve remaining button issues.

Team Member	Week 8 Contribution Summary
Dhir Rana	Worked on the New Features section and contributed to the AI Trust / validation-related explanation. Also helped with UI panel fixes and documentation around why the validation and trust features matter for developer confidence.
Fin Naughton	Worked on the Workflow section explaining how CLONE moves from duplicate-code detection to review, validation, and final developer action. Continued responsibility for the action-button behavior and planned to fix remaining button issues with Juliana's help.
Jake Stinton	Worked on the Introduction section and collaborated with Juliana on the How to Use section. Helped explain the user-facing setup and usage flow so the final paper can show how developers install, configure, and test the plugin.

Paper and Documentation Assignments

For the next meeting, the team planned to complete or improve the following paper sections and supporting materials:

Section / Task	Owner(s)	Expected Work
Header and Abstract	Amaro Da Luz	Finalize the top paper information and abstract so the paper clearly explains the CLONE contribution and final workflow.
Introduction	Jake Stinton	Expand the introduction to explain duplicate Java code, copy-paste maintenance problems, and the motivation for CLONE.
Problem Statement	Amaro Da Luz	Strengthen the explanation of the problem CLONE addresses: unclear AI-assisted refactoring suggestions, trust, validation, and developer control.
New Features	Dhir Rana + all members	Coordinate the New Features section. Each member should briefly explain their own UI contribution and why it matters to developers.
Workflow	Fin Naughton	Document how CLONE works from copy/paste detection through occurrence review, diff review, validation, and final action.
How to Use	Jake Stinton + Juliana Pimentel	Explain the installation, configuration, testing, and user workflow step by step.
Screenshots / Recording	Juliana Pimentel + Amaro Da Luz	Capture a full tool run, prepare images of the UI in IntelliJ light mode, and include screenshots in the website and report.
Button Issues	Fin Naughton + Juliana Pimentel	Fix remaining Apply/Edit/Cancel or button-placement issues and verify behavior inside the full UI panel.

Verification and User Testing Plan

- Amaro and Juliana planned to buy or use available API tokens so the team could fully run CLONE and check every UI change again.
- Juliana planned to send a screen recording of the tool running so the team could add it to the website and extract screenshots for the New Features section.
- The team prepared to test the CLONE plugin with users and collect feedback through the form provided or guided by Dr. AlOmar.
- User feedback will help create graphs and results for the final research paper, especially around usability, useful features, and overall user experience.

Collaboration Summary

Week 8 was mainly a final-polish and documentation week. The team continued to divide paper sections, finish UI work, prepare screenshots, and plan user testing. Amaro and Juliana took larger roles in documentation, website/file organization, screenshots, and UI verification, while Dhir, Fin, and Jake continued contributing to their assigned sections and feature explanations. The team remains focused on completing the final paper, validating the panel, and preparing the website with the final report, demo videos, screen captures, and user-feedback materials.