

Collaborators - Week 4

Refactoring Detection Project - Team Contribution Summary

Purpose

This document summarizes who worked on each part of the Week 4 project progress. It is meant to be uploaded to the project website as a clear record of team collaboration, implementation planning, and individual contributions.

Week 4 Progress Context

- The team moved from finished UI design into implementation planning for the AntiCopyPaster UI Panel.
- The Week 3 slides were presented during the Monday meeting with Dr. AlOmar, and the team confirmed that all members were able to run the tool, with API token limits remaining as the main issue.
- The UI design was completed using the IntelliJ Figma Kit, giving the prototype a style that better matches the IDE environment.
- The AI Trust / Confidence Score direction was updated and refined, with continued focus on workflow evidence such as clone detection, refactoring, usefulness, compilation, and testing behavior.
- The team divided UI implementation tasks into clear sections so everyone could work in parallel on separate branches and later merge reviewed work into the ui_panel branch.

Week 4 Shared Work

- Everyone contributed to the Week 4 progress presentation, team discussion, or UI implementation planning.
- The team reviewed the current UI Panel direction and planned to use runIDE, screenshots, screen recordings, and Dr. AlOmar's demo video to compare the existing UI with the Figma design.
- Everyone took responsibility for one UI section so the implementation work could be divided clearly and reviewed before merging.
- The team agreed that multiple detected clones should appear as separate cards, with the user deciding individually whether to include, exclude, apply, reject, or inspect each clone.
- The team continued using GitHub branches, pull requests, Discord, OneDrive, and the website to keep progress organized.

Individual Contributions

Team Member	Main Week 4 Contribution
Fin Naughton	Brainstormed and discussed the AI Trust Score calculation and how validation information should be communicated in the UI. He also learned how to use the runIDE tool so he could inspect and test the UI Panel during implementation. Fin took responsibility for the buttons/actions section of the new UI and began brainstorming and prototyping a clearer button layout. His assigned work focuses on Apply, Reject/Cancel, Open in editor, View details, and making sure Apply stays disabled when validation fails.
Jake Stinton	Worked on the multiple clone UI direction for Week 4. He redesigned the popup that appears when AntiCopyPaster detects multiple clones in Figma, focusing on how each clone should be shown separately and how the user should decide on each specific clone. Jake also began learning how to code UI interfaces and started studying the existing IntelliJ UI Panel code so his Figma design can later be translated into the plugin implementation.
Dhir Rana	Focused on refining and finalizing the AntiCopyPaster AI Trust interface. He attended the team and professor meetings to review progress, organize the presentation, discuss feedback, and plan next steps. Dhir drafted a new prototype for the AI Trust View More section, created a visual mockup for how the interface should look, and translated that design into Figma. He refined the trust score details, validation results, refactoring information, and developer control flow while keeping the design close to IntelliJ style. By the end of the week, the AI Trust prototype was fully developed in Figma and prepared for team review.
Juliana	Spent Week 4 understanding how Gradle and runIDE create a sandbox that allows the existing UI Panel to run. After successfully running the UI Panel locally with runIDE, she took screenshots and screen recordings of the current panel and sent them to the team so everyone could better understand what needed to change. Juliana also continued improving her Figma Diff Viewer design so she would have a clearer idea of what to build once panel development began.

Team Member	Main Week 4 Contribution
Amaro da Luz	Worked on the explanation section of the AntiCopyPaster UI. His section focuses on making the refactoring suggestion easier to understand by clearly showing clone type, file location, pasted code location, method names, line numbers, selected ranges, and the suggested Extract Method. He also continued his weekly website and documentation role by preparing and organizing the Week 4 files for the project website, including slides, meeting notes, report, collaborators file, and results file. Amaro also helped keep the team progress organized and accessible through the website.

Implementation Responsibilities

Team Member	UI Section	Main Responsibility
Jake Stinton	Multiple clone UI	Implement separate clone cards and allow the user to decide on each clone individually.
Amaro da Luz	Explanation section	Show clone type, file location, pasted code location, line numbers, and suggested method.
Juliana	Diff preview	Show original duplicate code and extracted replacement.
Dhir Rana	AI Trust / validation	Show Clone Detection, Refactoring Agent, Usefulness, Compilation, and Test / Behavior status.
Fin Naughton	Buttons / actions	Apply, Reject/Cancel, Open in editor, View details, and disabled Apply state when validation fails.

Progress Areas Covered in the Week 4 Files

- Weekly progress summary: all members were able to run the tool, the main remaining issue was API tokens, and the completed IntelliJ Figma Kit design moved the project toward implementation.
- Implementation task division: each member owned one UI section so the work could happen in parallel and be reviewed clearly.
- Multiple clone UI: the team decided that each clone should appear in a separate card with individual user choice.
- Explanation section: the UI text was improved so developers can quickly understand clone type, locations, method names, line numbers, and the suggested Extract Method.
- Diff preview: the design focused on showing original duplicate code and the proposed extracted replacement clearly.
- AI Trust / Explainability: the design continued to show trust score details, validation results, and a clearer View More experience.
- Buttons/actions: the design considered individual acceptance, rejection, details, and disabled Apply states when validation fails.
- Website and files: weekly slides, meeting notes, report, results file, and collaborators file were prepared for the project website.

GitHub Workflow

- Each person should work on their assigned section in a separate branch.
- When a section is ready, the member should push the branch to GitHub and open a pull request into ui_panel.
- The team should review changes, fix conflicts, and merge accepted pull requests into ui_panel.
- After a pull request is merged, everyone should update their local ui_panel branch before continuing work.

Summary

Overall, Week 4 focused on moving from UI design into organized implementation planning. Everyone contributed through Figma design, runIDE review, UI section planning, AI Trust work, diff preview work, buttons/actions planning, explanation improvements, website organization, or weekly documentation. The team made clear decisions about multiple clone cards, branch and pull request workflow, and individual implementation responsibilities, setting up the next step of building and merging the redesigned UI Panel sections.