

Collaborators - Week 5

Refactoring Detection Project - Team Contribution Summary

Purpose

This document summarizes who worked on each part of the Week 5 project progress. It is meant to be uploaded to the project website as a clear record of team collaboration, implementation work, and individual contributions.

Week 5 Progress Context

- The team moved from UI implementation planning into active coding on individual branches for the AntiCopyPaster UI panel.
- Each member continued working on their assigned UI section, including the multiple clone popup, explanation section, diff preview, AI Trust / validation section, and buttons/actions.
- The GitHub workflow continued with separate branches, pull requests into the ui_panel branch, team review, conflict fixing, and merging accepted work.
- The team continued testing the plugin inside the IntelliJ sandbox, using runIDE and Gradle when needed to check if new UI changes worked correctly.
- The project also included text cleanup and rebranding work, including changing visible AntiCopyPaster text to CLONE where required for the UI direction.

Week 5 Shared Work

- Everyone continued implementing or testing their assigned UI section instead of only designing it in Figma.
- The team used branches and pull requests so code could be reviewed before being merged into the shared ui_panel branch.
- Team members helped each other with GitHub, merging, pulling updates, resolving conflicts, and understanding how the existing IntelliJ UI panel code works.
- The team continued preparing screenshots, demonstrations, slides, notes, reports, collaborators files, and website updates to document the weekly progress.
- The main focus of the week was turning the Week 4 UI decisions into real plugin code while keeping the interface clear and developer-friendly.

Individual Contributions

Team Member	Main Week 5 Contribution
Jake	Coded and tested the multiple clone popup. His work focused on the case where the tool finds more than one clone and needs to ask the user about each clone individually. This helped move the multiple clone UI from the Figma/design decision into an implemented and tested feature.
Juliana	Added final details to her Figma Diff Viewer and began developing the UI Panel on her own Diff-Preview_UI branch. She researched Java Swing components, since the existing UI panel was built with Swing, and used tutorials plus trial and error to understand how to build the interface. She then began officially building the Diff Viewer Panel, using the original panel and Dhir's prototype as references. She replaced the code editor/viewer with cleaner cards so users can better visualize the refactoring suggested by the plugin.
Dhir	Focused on turning the AI Trust prototype into a working feature inside the AntiCopyPaster IntelliJ plugin. He implemented the compact and collapsible AI Trust interface in RefactoringSuggestionPanel.java, including the overall AI Trust score, trust level, five equally weighted validation components, and progress indicators. He tested successful, verifying, and failure states in the IntelliJ sandbox with temporary preview controls while the shared API was unavailable. After confirming the layout and behavior, he removed the mock controls, restored the production version, verified that the project compiled successfully with Java 17 and Gradle, committed the feature to his AI_trust branch, pushed through a fork, opened Pull Request #30 into the team's ui_panel branch, and recorded a demonstration of the validation states for the team presentation.
Fin	Implemented changes to the buttons UI and helped teammates with individual issues that came up during the week. His work supported the user action area of the refactoring panel, including button behavior and making the interface easier to use when validation fails or when the user needs to edit, apply, regenerate, or cancel.
Amaro	Continued his regular website and weekly file responsibilities while also working directly on implementation. He finished up, pulled, and merged the explanation section, which focuses on showing clone type, file location, pasted code location, line numbers, and the suggested method in a clearer way. He also tested Dhir's code, helped teammates with GitHub issues such as pulling updates, merging code, resolving conflicts, and keeping the shared work organized. In addition, he prepared and maintained the weekly website files, including the report, notes, collaborators file, and other project documents so the website stayed updated.

Progress Areas Covered in the Slides

- Weekly progress summary: all team members are actively updating their assigned part of the code.
- Branches and pull requests: when a member finishes their feature, they create a pull request into the ui_panel branch.
- Review and merge process: the team will assign reviewers, fix conflicts, and merge accepted changes into ui_panel.
- Multiple clone UI: separate cards and individual Include / Exclude decisions for each clone occurrence.
- Diff preview: cleaner code cards and a more readable refactoring visualization.
- AI Trust / validation: implementation of the collapsible trust interface and different validation states.
- Buttons/actions: direct editing, disabled Apply behavior, and clearer user control.
- Website and files: continued updates to the website, slides, report, notes, collaborators file, and other weekly documents.

Presentation / Demonstration Focus

- Jake showed progress on the multiple clone popup and how the tool can ask about clone occurrences individually.
- Juliana showed progress on the Diff Viewer design and development direction for cleaner code-preview cards.
- Dhir showed the AI Trust implementation, Pull Request #30, and the validation-state demo.
- Fin showed progress on the button and action area, including direct editing and disabled acceptance behavior.
- Amaro supported the explanation section work, GitHub merging/testing, and the weekly website documentation.

Summary

Overall, Week 5 focused on implementation progress. The team moved from the Week 4 task division into real coding work on separate branches. Everyone contributed through UI coding, testing, Figma refinement, GitHub pull requests, sandbox verification, conflict solving, or weekly documentation. The main progress areas were the multiple clone popup, diff preview cards, AI Trust implementation, buttons/actions, and explanation section. The next focus is to continue reviewing pull requests, resolving conflicts, merging accepted work into the ui_panel branch, and keeping the website updated with the latest files.