

Fifth Meeting Notes

Research / team progress meeting - Week 5

Meeting Focus

The main goal of Week 5 was to continue moving from UI design into code implementation. The team focused on updating each assigned UI section, preparing pull requests, and keeping the website documentation updated with weekly progress.

- Continued implementation work for the AntiCopyPaster / CLONE UI panel.
- Each team member kept working on their assigned section from the Week 4 task division.
- Team members were asked to send Amaro their weekly collaboration summaries so the website files could be updated.
- The team continued using separate branches and preparing pull requests into the ui_panel branch.
- A shared text update was also discussed: change user-facing AntiCopyPaster text to say CLONE where appropriate.

Main Updates from Week 5

Topic	Notes
Implementation	All members continued updating their assigned UI sections in the code instead of only working on Figma mockups.
Branches	Work continued on separate feature branches so each section could be reviewed before being merged into ui_panel.
Pull requests	When a section is ready, the plan is to push the branch, create a pull request, assign a reviewer, fix issues, and then merge accepted work into ui_panel.
Website updates	Team members were tasked with sending weekly collaboration notes to Amaro so the website files could stay updated.
Naming / text update	The team planned to change visible AntiCopyPaster wording to CLONE in the UI text where appropriate.

Implementation Updates

Team Member	Week 5 Work
Jake	Coded and tested the multiple clone popup. His work focused on the case where more than one clone is detected, so the UI can guide the user through clone occurrences individually.
Amaro	Worked on the explanation section and continued his usual website/documentation responsibilities. He merged the explanation section, tested Dhir's AI Trust code, and helped other team members with merging and conflict issues. He also continued preparing weekly files for the website.
Juliana	Added final details to the Figma Diff Viewer and began developing the UI Panel on her Diff-Preview_UI branch. She researched Java Swing components, studied the existing panel, and started building a cleaner Diff Viewer Panel with card-based code sections to make the refactoring easier to read.
Dhir	Turned the AI Trust prototype into a working IntelliJ plugin feature in RefactoringSuggestionPanel.java. He implemented the compact/collapsible interface, five equal validation components, trust level, progress indicators, verifying and failure states, tested it in the sandbox, confirmed Java 17/Gradle compilation, pushed to the AI_trust branch, opened Pull Request #30, and recorded a demo.
Fin	Implemented changes to the buttons UI, continued brainstorming button layout improvements, and helped teammates with individual issues that came up during implementation. He also continued learning runIDE for later use.

Pull Request and Review Workflow

The team continued following the workflow decided in Week 4. Each member works on a separate branch for their assigned UI section, then opens a pull request into the shared `ui_panel` branch when the section is ready.

- Create or continue working on the correct feature branch for the assigned UI section.
- Push completed work to GitHub.
- Open a pull request into the `ui_panel` branch.
- Assign or wait for a reviewer to check the pull request.
- Fix any review comments or merge conflicts.
- Merge accepted pull requests into `ui_panel` and have everyone pull the latest version.

Text / Naming Update

One shared update for the UI text was to change user-facing `AntiCopyPaster` wording to `CLONE` where appropriate. This helps make the interface feel more like the final product name and keeps the wording consistent across each implemented UI section.

Immediate Next Steps

- Continue updating each assigned UI section in code.
- Finish testing each section locally with `runIDE` and the IntelliJ sandbox when possible.
- Change relevant UI text from `AntiCopyPaster` to `CLONE` where appropriate.
- Create pull requests into `ui_panel` when sections are ready for review.
- Review pull requests, fix conflicts, and merge accepted changes into `ui_panel`.
- Send weekly collaboration summaries and screenshots so the website files can be updated.
- Continue updating the website with Week 5 slides, report, notes, collaborators file, and other supporting files.

Summary

Overall, Week 5 focused on implementation progress. The team moved from finalized UI plans into real code changes across multiple branches. Jake worked on the multiple clone popup, Juliana started building the diff preview UI, Dhir implemented the AI Trust feature and opened a pull request, Fin worked on buttons and helped with implementation issues, and Amaro worked on the explanation section while also handling website files, testing, merging, and conflict support. The next goal is to finish pull requests, review the code, resolve conflicts, merge accepted work into `ui_panel`, and keep the website updated with all Week 5 progress files.