

Collaborators - Week 6

Refactoring Detection Project - Team Contribution Summary

Purpose

This document summarizes who worked on each part of the Week 6 project progress. It is meant to be uploaded to the project website as a clear record of team collaboration, review work, implementation progress, and individual contributions.

Week 6 Progress Context

- The team moved from individual implementation work into code review, testing, and integration preparation for the UI Panel.
- All members were expected to push their branch changes and create pull requests so the code could be reviewed before being merged into the shared **ui_panel** branch.
- Review responsibilities were divided so each team member could test another section and check whether it worked correctly before integration.
- The team emphasized running the full UI Panel with the ZIP file installed through **runIDE** to verify the complete plugin inside the IntelliJ sandbox.
- The team also prepared for the next project stage: starting Overleaf work and continuing website/file updates.

Week 6 Shared Work

- Everyone continued working toward a completed and reviewed UI Panel implementation.
- The team tested code, checked which sections were ready, and divided verification tasks before merging work together.
- Amaro's explanation section and Fin's buttons/actions section were verified during the team testing process.
- The team waited for remaining branches and pull requests so every section could be reviewed before integration.
- Everyone continued using GitHub branches, pull requests, Discord updates, and the website workflow to keep progress organized.

Individual Contributions

Team Member	Main Week 6 Contribution
Jake	Tested Juliana's Diff Preview code and made sure it worked properly. He also fixed bugs in his own multiple clone popup code after Dhir discovered issues during testing. After making the fixes, he pushed his updated changes to the UI branch on GitHub so the team could continue the review and integration process.
Juliana	Spent most of Week 6 fixing errors in her Diff Panel and polishing it so it looked cleaner and worked better. She tested her code while making changes, improved the cards and header, and considered adding a toolbar before deciding the panel worked better without it. After finishing the improvements, she committed and pushed the completed Diff Preview code to GitHub. She also worked through Gradle/runIDE viewing issues with help from Dhir so the team could better see and test UI changes.
Dhir	Finished updating and fixing errors in his AI Trust / validation code and prepared the finalized version of that section. He also tested Jake's multiple clone popup code and helped identify bugs that needed to be fixed. Dhir supported the team by helping with Gradle and runIDE issues, especially when members had trouble viewing their UI changes during testing.
Fin	Worked with another student to resolve an issue with the AI agent in the plugin, peer reviewed code to check for errors, and helped move the team closer to the final version. He also merged final changes so they could be approved by Dr. AlOmar before being merged into the master branch. His work continued the buttons/actions section and helped make the integration process more reliable.
Amaro	Continued his usual website, files, and coordination responsibilities while also contributing to implementation review. He tested Dhir's AI Trust code and the updated UI Panel, suggested small improvements, and helped verify that the integrated panel was moving in the right direction. Amaro also continued preparing and updating the website materials, collecting team progress, organizing weekly files, and helping keep the GitHub workflow moving through testing, pulling, reviewing, and merging support.

Code Review and Integration Responsibilities

Area	Week 6 Progress / Responsibility
Pull requests	Each member was expected to create a pull request for their branch so the code could be reviewed before being merged into the shared ui_panel branch.
Peer review	Team members tested someone else's code to check that each UI section worked correctly and to find any issues before integration.
Verified sections	The explanation section and buttons/actions section were verified during the team testing process, while remaining sections continued moving through review and fixes.
runIDE testing	The full panel must be tested with the ZIP file installed using runIDE so the team can confirm the integrated plugin works inside the IntelliJ sandbox.
Final review	After the team completes branch review and integration, Dr. AlOmar will review the final UI Panel before it moves forward.

Progress Areas Covered in the Slides and Notes

- Weekly progress summary: implementations were pushed to branches, pull requests were created, code review was completed or assigned, and website files were updated.
- Implementation division: Jake worked on Multiple Clone UI, Amaro on the Explanation section, Juliana on Diff Preview, Dhir on AI Trust / validation, and Fin on Buttons / actions.
- Test run: the team planned to test the updated UI Panel after the integration process to confirm the full panel worked correctly.
- Next steps: begin Overleaf work, merge reviewed changes forward, keep teammates updated with screenshots, and continue updating website content.

Summary

Overall, Week 6 focused on review, verification, and integration. The team moved beyond individual feature building and began checking each section through pull requests, peer review, runIDE testing, and branch merging. Everyone contributed either by testing code, fixing bugs, improving their assigned UI section, helping teammates with setup or GitHub issues, or preparing the website materials. The next focus is to complete final review, run the full UI Panel, prepare for Dr. AlOmar's review, and begin Overleaf work.